

Senatla Ops

GitHub Delivery Backlog

Prioritized release bundles, dependencies and evidence expectations.

VERSION	1.0
DATE	23 June 2026
STATUS	Controlled release baseline
CLASSIFICATION	Confidential - internal use

Prepared by Sankofa Digital Studio for Senatla Trading

Table of contents

Project board design	4
Definition of done for every issue	4

Updated: 24 June 2026

Issues are grouped by outcome and ordered by dependency. P0 issues form Gate 0/A/B and must complete before feature claims or a new production deployment.

Order	Priority	Bundle	Issue outcome	Dependency
1	P1 verification	Governance	Confirm GitHub and Vercel have propagated the agreed main branch	None; naming decision resolved
2	P0	Quality	Restore deterministic lint, build and browser-test gates	1
3	P0	Data security	Prove single-owner Supabase migrations and negative RLS contracts	1
4	P0	Deployment	Restore Vercel project access and controlled browser QA	1-2
5	P0	Baseline	Split, review and land the current security/release foundation	1-4
6	P0	Requirements	Resolve client field, role, retention and pilot decisions	None; blocks schema freeze
7	P1	Field operations	Complete attendance, safety and idempotent daily sync	3, 5, 6
8	P1	Workforce control	Complete workforce, issue, payroll and maker-checker contracts	3, 5, 6
9	P1	Asset pilot	Complete identity, CSV, custody, hierarchy and QR lookup	3, 5, 6
10	P1	Maintenance	Complete pre-start, defect, work order and return-to-service flow	9
11	P1	Executive evidence	Reconcile every dashboard metric to persisted source records	7-10

Order	Priority	Bundle	Issue outcome	Dependency
12	P1	Resilience	Complete private evidence, offline outbox and recovery behavior	7, 9, 10
13	P2	Artifacts	Version and automate client/engineering artifact generation	5-6
14	P0	Production readiness	Backup/restore, monitoring, performance, security regression and UAT	7-13

Project board design

Recommended project: **Senatla Ops Release Programme**

Columns/statuses:

1. Intake 2. Ready 3. Active 4. Review 5. Verification 6. Released

Recommended fields: Priority, Bundle, Release Gate, Owner, Target iteration and Evidence status.

Definition of done for every issue

- Linked pull request with a focused change set.
- Acceptance criteria demonstrated, not only described.
- Audit behavior verified for new mutations.
- Role-negative security tests for authorization changes.
- Desktop and 390 px proof for rendered changes.
- Migration/reset evidence for schema changes.
- Documentation and rollback notes updated.
- Public Senatla Trading website remains untouched.