

Senatla Ops

Release-Readiness Audit

Repository, deployment, artifact and verification findings as at 24 June 2026.

VERSION	1.0
DATE	23 June 2026
STATUS	Controlled release baseline
CLASSIFICATION	Confidential - internal use

Prepared by Sankofa Digital Studio for Senatla Trading

Table of contents

Executive finding	3
Evidence reviewed	3
Current-state findings	3
Product-goal alignment	4
Artifact review	5
Release recommendation	5
Access blockers	5

Review date: 24 June 2026 Repository: Sankofa-Digital-Studio/senatla-ops Local branch: codex/security-hardening-pass Decision: **Not yet a production candidate**

Executive finding

The repository now contains a credible internal-operations architecture, client requirements package, asset lifecycle foundation and GitHub governance proposal. It is not release-ready because the current feature work remains uncommitted, the deployed Vercel build is older than the worktree, the production URL is protected from independent QA, and the deterministic application/database verification gates are not proven.

Evidence reviewed

- Local Git worktree, routes, services, components, migrations and governance files.
- Client and engineering Markdown, HTML, PDF, DOCX and image artifacts.
- GitHub repository metadata, deployments, default branch and workflow state.
- Latest GitHub-recorded Vercel production and preview deployments.
- Previous compile and runner evidence referenced by the engineering documentation.

Current-state findings

Priority	Finding	Evidence	Required resolution
P0	Production is behind current work	Latest production deployment is commit e3cc7a4, created 4 April 2026; current worktree contains extensive later uncommitted work	Stabilize, review, commit and deploy through evidence gates
P0	Live browser QA is blocked	Production URL redirects to Vercel login/protection	Provide authorized QA access or a controlled public preview without sensitive data
Resolved decision / verify configuration	main is the agreed branch; GitHub metadata still returned master during the 24 June refresh	Confirm GitHub default-branch propagation and Vercel production branch; this is no longer an architecture decision blocker	
P0	Branch protection is unavailable	GitHub API reports private-repository protection requires a paid plan or public visibility	Use CODEOWNERS, required review discipline and documented manual release control; reconsider plan tier
P0	Build/test runner is not proven	TypeScript application/spec compilation passes; ng build and Karma/ChromeHeadless have repeatedly stalled locally	Establish pinned Node/Angular runner and CI evidence

Priority	Finding	Evidence	Required resolution
P0	Supabase migration/RLS gate is not proven	Config, migrations and pgTAP contracts exist locally; no clean reset result is attached	Run pinned local Supabase reset and negative role tests
P1	Worktree scope is large and mixed	Security, auth, workforce, payroll, assets, maintenance, governance and documents are changed together	Split into reviewable issue-linked commits/PRs
P1	Artifact sources and outputs need release control	Approved PDFs coexist with early/rejected concepts and dated generated files	Add manifest, status and artifact cleanup; generate in CI or release workflow
P1	Client decisions remain open	Requirements workbook contains unresolved field, role, retention, payroll and pilot questions	Complete requirements review before asset pilot schema freezes
P2	Vercel and GitHub project administration are not fully accessible	Vercel CLI has no credentials; GitHub token lacks read:project/project; organization shows no public project	Restore administrator access and create/configure delivery board

Product-goal alignment

Goal	Current assessment
One Senatla Trading operational owner	Implemented in models/migration design; database reset not yet proven
Operational heartbeat across roles	Strong documented concept; end-to-end runtime flow not yet verified
Asset identity and custody	Serial/VIN/plate model, CSV validation and custody foundation exist; pilot data and UI proof remain
Maintenance safety workflow	Work orders, meters, compliance and return approval foundation exist; pre-start-to-return scenario remains incomplete
Payroll and maker-checker controls	Client/service rules exist; reconciliation and database separation-of-duty proof remain
Explainable executive analytics	Simulated values were targeted for removal; every displayed metric still needs source reconciliation evidence
Offline resilience	Outbox/idempotency design exists; intermittent-connectivity browser/device evidence remains
Production governance	Templates and proposed CI exist locally; nothing is active on GitHub default branch yet

Artifact review

The ecosystem, role-experience and asset-lifecycle visuals communicate the product well and should remain the client-facing concept set. Early standalone desktop/mobile concepts are superseded. PDFs render and extract text successfully, but artifact dates and versions must be regenerated after client decisions.

The review pack is a requirements and direction artifact, not proof that the depicted workflows are implemented. Issues and pull requests must keep that distinction explicit.

Release recommendation

Do not promote the current worktree directly. The branch-name decision is resolved to `main`; complete the remaining P0 issues in dependency order: deterministic quality gate, Supabase contract proof, Vercel access and controlled baseline PR. Then execute the core operations and asset-pilot bundles behind explicit release gates.

Access blockers

- GitHub issue creation is available.
- GitHub Projects access is blocked because the active CLI token lacks `read:project` and `project` scopes.
- No organization project is publicly visible.
- Vercel project administration is blocked because neither the connected app nor local CLI currently provides an authenticated project session.